



Legislation Details (With Text)

File #: 24-2169 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 4/9/2024 **In control:** Commissioners Court

On agenda: 4/23/2024 **Final action:** 4/23/2024

Title: Request for approval of a change in contract with GLM Contracting, Inc., in connection with On-Call - Construction - General Civil - 2021, Job No. 22/0019-1, UPIN 22103MF2E401, Precinct 3, MWDBE Contracted Goal: 19%, MWDBE Current Participation: 23.20%.

Sponsors: Mony Hossain

Indexes:

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|---------------------|--------|--------|
| 4/23/2024 | 1 | Commissioners Court | | |

Department: County Engineer
Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, ENV-SP, County Engineer

Regular or Supplemental RCA: Regular RCA
Type of Request: Contract - Amendment

Project ID (if applicable): Job No: 22/0019, UPIN 22103MF2E401
Vendor/Entity Legal Name (if applicable): GLM Contracting, Inc.

MWDBE Contracted Goal (if applicable): 19%
MWDBE Current Participation (if applicable): 23.20%
Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):
 Request for approval of a change in contract with GLM Contracting, Inc., in connection with On-Call - Construction - General Civil - 2021, Job No. 22/0019-1, UPIN 22103MF2E401, Precinct 3, MWDBE Contracted Goal: 19%, MWDBE Current Participation: 23.20%.

Background and Discussion:
 Project includes On-Call- Construction of General Civil Projects through Precinct 3.

The change in contract is to include reconciliation of actual quantities used in construction with the estimated quantities included for bidding purposes. The work was requested by Precinct 3 for additional work to build a wall located at George Bush Community Center and the proposed walls at 1414 Wirt Rd.

Expected Impact:
 Change allows unused funds to be returned to the Precinct and allow the Contractor to be compensated for

the actual work completed on the project.

Alternative Options:

Maintain the original scope of the project.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

| Date | Agenda Item # | Action Taken |
|------------|---------------|----------------|
| 06/28/2022 | 304 | Contract Award |

Location:

Address (if applicable):
Precinct(s): Precinct 3

| Fiscal and Personnel Summary | | | | |
|--|--------------------------|-----------|-------|--------------------|
| Service Name | Engineering | | | |
| | Current Fiscal Year Cost | | | Annual Fiscal Cost |
| | Labor | Non-Labor | Total | Recurring Expenses |
| Funding Sources | | | | |
| Existing Budget | | | | |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |
| Total Current Budget | \$ | \$ | \$ | \$ |
| Additional Budget Request (Requires Fiscal Review Request Form) | | | | |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |
| Choose an item. | \$ | \$ | \$ | \$ |
| Total Additional Budget Request | \$ | \$ | \$ | \$ |
| Total Funding Request | \$ | \$ | \$ | \$ |
| Personnel (Fill out section only if requesting new PCNs) | | | | |

| | | | | |
|------------------------------------|---|---|---|---|
| Current Position Count for Service | - | - | - | - |
| Additional Positions Request | - | - | - | - |
| Total Personnel | - | - | - | - |

Anticipated Court Date: April 23, 2024

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Erwin Burden, PE, Senior Director of Capital Project Infrastructure, Harris County Engineering Department

Attachments (if applicable): County Auditor's Form 1258B