



Legislation Details (With Text)

File #: 24-2461 **Version:** 1 **Name:**
Type: Contract - Termination **Status:** Passed
File created: 4/15/2024 **In control:** Commissioners Court
On agenda: 4/23/2024 **Final action:** 4/23/2024
Title: Request for approval to terminate a contract with Serco Construction Group, Ltd. for drainage improvements in the Cedar Bayou Park East and West Subdivisions for Precinct 2 effective April 12, 2024 (230042).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 24-2461 Termination of Contract - Serco Construction Group, Ltd. Job No. 230042

Date	Ver.	Action By	Action	Result
4/23/2024	1	Commissioners Court		

Department: Purchasing

Department Head/Elected Official: DeWight Dopslauf

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Termination

Project ID (if applicable): 230042

Vendor/Entity Legal Name (if applicable): Serco Construction Group, Ltd.

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - Goal not applicable to request

Request Summary (Agenda Caption):

Request for approval to terminate a contract with Serco Construction Group, Ltd. for drainage improvements in the Cedar Bayou Park East and West Subdivisions for Precinct 2 effective April 12, 2024 (230042).

Background and Discussion:

The Cedar Bayou Park East and West Subdivision Drainage Improvements project site consists of subdivision drainage improvements and a stormwater detention basin located south of IH 10 from Sjolander Road to Bayou Boulevard, in east Harris County, discharging into HCFCD Channels Q113-00-00 and Q114-00-00. Major work activities include approximately 25,300 linear feet of reinforced concrete storm sewer consisting of various reinforced concrete pipe sizes, reinforced concrete box sizes, inlets, manholes, junction boxes, culvert headwall/wing wall structures, removal and reconstruction of existing driveways, and proposed detention pond.

This is a request for Commissioners Court to approve Serco Construction Group, Ltd. Termination for

Convenience.

Expected Impact:

Project will be delayed and rebid once the bid documents have been updated.

Alternative Options:

No other alternatives.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
04/04/2023	228	Contract Award

Location: Cedar Bayou East and West Drainage Improvements - 2018

Address (if applicable): N/A

Precinct(s): Precinct 2

Fiscal and Personnel Summary				
Service Name	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses
Funding Sources				
Existing Budget				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Current Budget	\$	\$	\$	\$
Additional Budget Request (Requires Fiscal Review Request Form)				
Choose an item.	\$	\$	\$	\$

Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Additional Budget Request	\$	\$	\$	\$
Total Funding Request	\$	\$	\$	\$
Personnel (Fill out section only if requesting new PCNs)				
Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-
Total Personnel	-	-	-	-

Anticipated Court Date: April 23, 2024

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Erwin Burden, P.E, CFM, Senior Director of Capital Project Infrastructure, Harris County Engineering Department; Maria Heinzmann, Senior Buyer, Harris County Purchasing

Attachments (if applicable): Letter