



Legislation Details (With Text)

**File #:** 21-1692      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 4/19/2021      **In control:** Commissioners Court

**On agenda:** 4/27/2021      **Final action:** 4/27/2021

**Title:** Request that the County Judge execute an amendment to an agreement with Pine Village Public Utility District to add \$71,900 in Community Development Block Grant (CDBG) funds and \$108,984 in leverage funds to adequately cover project costs and extends the project completion date for the Lift Station No. 2 improvements project in Precinct 1.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. First\_Amendment\_Pine\_Village\_PUD\_2018-0039.pdf

Date	Ver.	Action By	Action	Result
4/27/2021	1	Commissioners Court		

**To:** Harris County Commissioners Court

**Through:** Adrienne M. Holloway, Ph.D., Executive Director, Community Services  
**Prepared By:** Elizabeth Winfrey, Assistant Director, CSD Grants Management

**Subject:** Pine Village Public Utility District Lift Station No. 2 Improvements Project First Amendment  
**Project ID (If applicable):** 2018-0039

**Purpose and Request:**

Request that the County Judge execute an amendment to an agreement with Pine Village Public Utility District to add \$71,900 in Community Development Block Grant (CDBG) funds and \$108,984 in leverage funds to adequately cover project costs and extends the project completion date for the Lift Station No. 2 improvements project in Precinct 1.

**Background and Discussion:**

On March 12, 2019, Commissioners Court approved an Agreement between Harris County and the Pine Village Public Utility District using \$395,000 in Program Year (PY) 2018 CDBG funds to Pine Village PUD for Lift Station No. 2 Improvements Project. The total amount of CDBG funds allocated is now \$466,905.00 and the total amount of leverage funds is now \$239,984.26; project completion date is now April 30, 2021. The additional funds are needed to cover a funding shortfall and a change order adds days to the construction contract.

**Fiscal Impact:**

*[INSTRUCTIONS: A short description of the cost of the request and where you are requesting funding from. No more than 2 sentences. In addition please fill out the table below. This includes financial impact to the current fiscal year and subsequent fiscal years along with the source of funding (general fund, grant, etc.). If the amount is within the current budget, please indicate the amount from 'Existing Department Budget'. If all of or part of the request is a new expense, please indicate funding source in the space provided.]*

<b>Fiscal Summary</b>			
<b>Expenditures</b>	<b>FY 20-21</b>	<b>FY 21-22 Projected</b>	<b>Future Years Projected [3 additional years]</b>
<b>Service Impacted:</b> <i>[Please identify the division where expenditures will be incurred]</i>			
Existing Budget			
Additional Appropriation Request			
<b>Total Expenditures</b>			
<b>Funding Sources</b>			
Existing Department Budget			
Please Identify Funding Source (Special Revenue, Grant, etc.)			
[INSERT FUNDING SOURCE]			
<b>Total Sources</b>			

**Alternatives:**

*[INSTRUCTIONS: In this section you should briefly discuss any viable alternatives, including the benefits and consequences of each. Include subtitles on the first line of each alternative to identify it. If appropriate, the financial impact of each alternative can be discussed. If taking no action is a viable alternative it should also be discussed, including any financial or other impacts that would result.]*

**Alignment with Strategic Objective:**

*[INSTRUCTIONS: Please write out the Department Strategic Objective impacted by this item.]*

**Attachments:**

First Amendment to Agreement