



Legislation Details (With Text)

File #: 23-0148 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 12/27/2022 **In control:** Commissioners Court

On agenda: 1/10/2023 **Final action:** 1/10/2023

Title: Request for approval of a change in contract with AAA Asphalt Paving, Inc. in connection with final construction of Asphalt Related Work at Various Locations - 2018, with a deduction in the amount of \$106,137.01, Job No. 18/0085-2, UPIN 18103MF0WM01, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/10/2023	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 18/0085

Vendor/Entity Legal Name (if applicable): AAA Asphalt Paving, Inc.

MWDBE Contracted Goal (if applicable): 0%

MWDBE Current Participation (if applicable): 0%

Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program

Request Summary (Agenda Caption):

Request for approval of a change in contract with AAA Asphalt Paving, Inc. in connection with final construction of Asphalt Related Work at Various Locations - 2018, with a deduction in the amount of \$106,137.01, Job No. 18/0085-2, UPIN 18103MF0WM01, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Background and Discussion:

This project is on-call contract for various asphalt related work at various locations within Precinct 3.

Change includes reconciliation of actual quantities used in construction with the estimated quantities included for bidding purposes

- Major reduced items include HOT MIX ASPHALTIC CONCRETE BASE (-\$7555.26), HMAC TACK COAT (-\$17,969.50), HMAC TYPE D SURFACE COARSE (-\$74,294.14), and TRUCK AND PLACE PROVIDED TYPE D SURFACE - NAVIGATION TO BARRETT (-\$2277.17.00).

Expected Impact:

Change allows unused funds to be returned to the Precinct and allow the Contractor to be compensated for the actual work completed on the project.

Alternative Options:

Increase the scope of the project to utilize the unused funds.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
02/26/2021	266	Contract Award, Contract Renewal
09/27/2022	65	Contract Amendment for additional funds and extension of project term

Location:

Address (if applicable):

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name			
	FY 23	FY 24	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	-\$106,137.01	\$	\$
Total Incremental Expenditures	-\$106,137.01	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
1070 - Mobility Fund	-\$106,137.01	\$	\$

Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	-\$106,137.01	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
Total Funding Sources	-\$106,137.01	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: January 10, 2023

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager HCED-CPD

Attachments (if applicable): County Auditor’s Form 1258B