



Legislation Details (With Text)

**File #:** 22-5490      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 9/6/2022      **In control:** Commissioners Court

**On agenda:** 9/13/2022      **Final action:** 9/13/2022

**Title:** Request for approval of a change in contract with Hayden Paving, Inc. in connection with Maintenance - BS2N Baytown South 2021, adding 21 calendar days, with no change in the amount, Job No. 21/0411-1, UPIN 22102MF25501, Precinct 2, MWDBE Contracted Goal: 12.71%, MWDBE Current Participation: 53.44%.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID (if applicable):** Job No. 21/0411

**Vendor/Entity Legal Name (if applicable):** Hayden Paving, Inc.

**MWDBE Contracted Goal (if applicable):** 12.71%

**MWDBE Current Participation (if applicable):** 53.44%

**Justification for 0% MWDBE Participation Goal:** N/A - Goal is not 0% and is listed above

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with Hayden Paving, Inc. in connection with Maintenance - BS2N Baytown South 2021, adding 21 calendar days, with no change in the amount, Job No. 21/0411-1, UPIN 22102MF25501, Precinct 2, MWDBE Contracted Goal: 12.71%, MWDBE Current Participation: 53.44%.

**Background and Discussion:**

Project includes repair of asphalt pavement throughout the Baytown South area for the BetterStreets2Neighborhoods Community Program for Harris County Precinct 2. Change includes addition of three new bid items (roadway excavation, lime and lime stabilization manipulation) required to complete the repair of Frank Road. Time is associated with the additional scope of work.

**Expected Impact:**

Change allows contractor to repair the road correcting scope of work due to bad subgrade conditions.

**Alternative Options:**

Remove Frank Road from the scope of work.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
01/25/2022	270	Contract Award

**Location:**

Address (if applicable):

Precinct(s): Precinct 2

Fiscal and Personnel Summary			
Service Name			
	SFY 22	FY 23	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$	\$	\$
<b>Total Incremental Expenditures</b>	<b>\$</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	<b>\$</b>	<b>\$</b>	<b>\$</b>
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$

Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	\$	\$	\$
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date: September 13, 2022**

**Anticipated Implementation Date (if different from Court date): N/A**

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager HCED-CPD

**Attachments** (if applicable): County Auditor's Form 1258B