



Legislation Details (With Text)

File #: 24-0887 **Version:** 1 **Name:**

Type: Contract - Termination **Status:** Passed

File created: 2/12/2024 **In control:** Commissioners Court

On agenda: 2/27/2024 **Final action:** 2/27/2024

Title: Request for approval of a Mutual Termination Agreement with Isani Consultants L.P. in connection with improvements to Asphalt Overlay Projects - Sheldon Reservoir Area - 2021 - 22101MF2EZ01, Precinct 1, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
2/27/2024	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, Ph.D., P.E., PMP, CFM, ENV SP.

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Termination

Project ID (if applicable): 22101MF2EZ01

Vendor/Entity Legal Name (if applicable): Isani Consultants L.P.

MWDBE Contracted Goal (if applicable): 100%

MWDBE Current Participation (if applicable): 100%

Justification for 0% MWDBE Participation Goal: N/A - Goal is not 0% and is listed above

Request Summary (Agenda Caption):

Request for approval of a Mutual Termination Agreement with Isani Consultants L.P. in connection with improvements to Asphalt Overlay Projects - Sheldon Reservoir Area - 2021 - 22101MF2EZ01, Precinct 1, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

Background and Discussion:

The professional services contract was originally executed on 9/13/2022 with Isani Consultants L.P. and no amendment was made to the contract. This project has been mutually agreed upon for termination. Remaining funds of \$138,688.92 to be returned to Precinct 1. UPIN 22101MF2EZ01, Precinct 1.

Expected Impact:

Termination of the agreement and return of the remaining funds.

Alternative Options:

No alternative option. Both parties agree to mutually terminate the agreement.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
9/13/2022	40	Execute Agreement for Professional Engineering Services

Location: Precinct 1

Address (if applicable): N/A

Precinct(s): Precinct 1

Fiscal and Personnel Summary				
Service Name				
	Current Fiscal Year Cost			Annual Fiscal Cost
	Labor	Non-Labor	Total	Recurring Expenses
Funding Sources				
Existing Budget				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Current Budget	\$	\$	\$	\$
Additional Budget Request (Requires Fiscal Review Request Form)				
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Choose an item.	\$	\$	\$	\$
Total Additional Budget Request	\$	\$	\$	\$
Total Funding Request	\$	\$	\$	\$
Personnel (Fill out section only if requesting new PCNs)				
Current Position Count for Service	-	-	-	-
Additional Positions Request	-	-	-	-

Total Personnel	-	-	-	-
-----------------	---	---	---	---

Anticipated Court Date: February 27, 2024

Anticipated Implementation Date (if different from Court date):

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Dr. Hatem Bastawisy, PE, (Interim) Senior Director of Project Delivery, HCED

Attachments (if applicable):