



Legislation Details (With Text)

File #: 22-5893 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 9/20/2022 **In control:** Commissioners Court
On agenda: 9/27/2022 **Final action:** 9/27/2022
Title: Request for approval to execute an amendment with MBCO Engineering, LLC in the amount of \$68,660.00 for Professional Engineering Services to provide improvements to Birnam Wood Boulevard Segment 1 - from 600' north of Hickorygate Drive to south of J109-0101, UPIN 20104MF1BG01, Precinct 3, project was awarded prior to launch of County's M/WBE Program.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): UPIN 20104MF1BG01

Vendor/Entity Legal Name (if applicable): MBCO Engineering, LLC

MWDBE Contracted Goal (if applicable): N/A

MWDBE Current Participation (if applicable): N/A

Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program

Request Summary (Agenda Caption):

Request for approval to execute an amendment with MBCO Engineering, LLC in the amount of \$68,660.00 for Professional Engineering Services to provide improvements to Birnam Wood Boulevard Segment 1 - from 600' north of Hickorygate Drive to south of J109-0101, UPIN 20104MF1BG01, Precinct 3, project was awarded prior to launch of County's M/WBE Program.

Background and Discussion: The County seeks to facilitate the re-design of the roadway extension of Birnam Wood Boulevard, from 450' north of Hickorygate Drive to south of J109-01-01. Upgrading the existing roadway from a 2-lane concrete half boulevard section to a 4-lane concrete curb and gutter boulevard with 32' raised median and improved drainage.

Expected Impact: The project will improve the roadway and drainage conditions within this segment of Birnam Wood Boulevard.

Alternative Options: If no action is taken, the project may experience delays in improving the roadway and drainage in the area.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
10/13/20	N/A	Professional Engineering Services agreement approved on court agenda

Location:

Address (if applicable): Birnam Wood Boulevard Segment 1
 Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name	Professional Engineering Services		
	SFY 22	FY 23	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$68,660.00	\$	\$
Total Incremental Expenditures	\$68,660.00	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
Other	\$68,660.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$68,660.00	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$

Total Funding Sources	\$68,660.00	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Court Date: September 27, 2022

Anticipated Implementation Date (if different from Court date): N/A

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Joy Ogunnubi, Project Manager, HCED

Attachments (if applicable): Contract Documents