



Legislation Details (With Text)

**File #:** 23-0147      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 12/27/2022      **In control:** Commissioners Court

**On agenda:** 1/10/2023      **Final action:** 1/10/2023

**Title:** Request for approval of a change in contract with AAA Asphalt Paving, Inc. in connection with final construction of Asphalt Related Work at Various Locations - 2018, with a deduction in the amount of \$21,777.50, Job No. 18/0085-1, UPIN 18103MF0WM01, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
1/10/2023	1	Commissioners Court		

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, PhD, P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Job No. 18/0085

**Vendor/Entity Legal Name** (if applicable): AAA Asphalt Paving, Inc.

**MWDBE Contracted Goal** (if applicable): 0%

**MWDBE Current Participation** (if applicable): 0%

**Justification for 0% MWDBE Participation Goal:** N/A - project was awarded prior to launch of County's M/WBE Program

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with AAA Asphalt Paving, Inc. in connection with final construction of Asphalt Related Work at Various Locations - 2018, with a deduction in the amount of \$21,777.50, Job No. 18/0085-1, UPIN 18103MF0WM01, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Background and Discussion:**

This project is on-call contract for various asphalt related work at various locations within Precinct 3.

Change includes reconciliation of actual quantities used in construction with the estimated quantities included for bidding purposes

- Major reduced items include FURNISH AND INSTALL 6" DOWELED ON SLOTTED CURB (-\$20,425.89) AND REMOVE EXISTING SIGNS (-\$396.00)

**Expected Impact:**

Change allows unused funds to be returned to the Precinct and allow the Contractor to be compensated for the actual work completed on the project.

**Alternative Options:**

Increase the scope of the project to utilize the unused funds.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
02/26/2021	266	Contract Renewal

**Location:**

Address (if applicable):

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name			
	FY 23	FY 24	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	-\$21,777.50	\$	\$
<b>Total Incremental Expenditures</b>	<b>-\$21,777.50</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
1070 - Mobility Fund	-\$21,777.50	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$

Total Current Budget	-\$21,777.50	\$	\$
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$	\$	\$
<b>Total Funding Sources</b>	<b>-\$21,777.50</b>	<b>\$</b>	<b>\$</b>
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Court Date: January 10, 2023**

**Anticipated Implementation Date (if different from Court date): N/A**

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager HCED-CPD

**Attachments** (if applicable): County Auditor's Form 1258B