



Legislation Details (With Text)

File #: 21-5331 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 10/2/2021 **In control:** Commissioners Court
On agenda: 10/12/2021 **Final action:** 10/12/2021
Title: Request for approval of change in contract with Bear Services, LP in connection with final construction of Sidewalk - Bentley Street - 2020, adding 40 calendar days, Job No. 20/0080-1, Precinct 2.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/12/2021	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Loyd Smith, P.E., Interim County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 2/0080

Vendor/Entity Legal Name (if applicable): Bear Services, LP

MWDBE Participation (if applicable): N/A

Request Summary (Agenda Caption):

Request for approval of change in contract with Bear Services, LP in connection with final construction of Sidewalk - Bentley Street - 2020, adding 40 calendar days, Job No. 20/0080-1, Precinct 2.

Background and Discussion:

Project includes the construction of sidewalk along both sides of Bentley St between Kowis St and Little York Rd. Additional days are granted to accommodate additional work requested by Precinct 2 and for unusually wet weather conditions during the months of May and June.

Expected Impact:

Time extension will allow the project to be completed in accordance with the original scope.

Alternative Options:

Reduce the scope of the project to include only the work that can be completed within the original contract time.

Alignment with Goal(s):

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
6/09/2020	21.d.10.d	Contract Award

Location:

Address (if applicable):

Precinct(s): Precinct 2

Fiscal and Personnel Summary				
Service Name	FY 21-22	Estimates		
		FY 22	Next 3 FYs	
Incremental Expenditures				
Labor Expenditures	-	-	-	-
Non-Labor Expenditures	\$499,819.50	-	-	-
Total Incremental Expenditures	\$499,819.50	-	-	-
Funding Sources (General Fund, PIC Fund, Debt or CP, Grants, or Other - Please Specify)				
Existing Budget	1070 MOBILITY F	\$499,819.50	-	-
	-	-	-	-
	-	-	-	-
Total Current Budget		\$499,819.50	-	-
Additional Budget Requested	-	-	-	-
	-	-	-	-
	-	-	-	-

Total Additional Budget Requested	-	-	-
Total Funding Sources	\$499,819.50	-	-
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Implementation Date: October 12,2021

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager, HCED

Attachments (if applicable): County Auditor's Form 1258B