



Legislation Details

**File #:** 22-5719      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 9/15/2022      **In control:** Commissioners Court

**On agenda:** 9/27/2022      **Final action:** 9/27/2022

**Title:** Request for approval of change in contract No. 5 with Sprint Sand & Clay, LLC, for the South Belt Stormwater Detention Basin Excavation, Phase 3, adding 26 calendar days and resulting in an addition of \$52,208 to the contract amount. (Clear Creek Watershed, Bond ID C-05, Project ID A520-03-00-E003, Job No. 19/0360, Precincts 1 & 2, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 092722 CIC NO. 5 SPRINT SAND CLAY PCT 1 backup

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		