



Legislation Details

File #: 23-0647 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 1/23/2023 **In control:** Commissioners Court

On agenda: 1/31/2023 **Final action:** 1/31/2023

Title: Request for approval of a change in contract with Unitas Construction, Inc. in connection with final construction of Peek Road from North of Grand Ventana Drive to North of Stockdick School Road, with an addition in the amount of \$11,378.48, Job No. 20/0204-4, UPIN 17103N301003, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County’s M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		