



Legislation Details

File #: 24-2113 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 4/8/2024 **In control:** Commissioners Court

On agenda: 4/23/2024 **Final action:** 4/23/2024

Title: Request for approval of a change in contract with Texas Materials Group, Inc., in connection with final construction of Hufsmith Rd 1, adding 77 calendar days, with a deduction in the amount of \$369,599.12, Job No. 20/0332-3, UPIN 17104MF0KW01, Precinct 4, Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Sponsors: Mony Hossain

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/23/2024	1	Commissioners Court		