



Legislation Details

File #: 23-0650 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 1/23/2023 **In control:** Commissioners Court

On agenda: 1/31/2023 **Final action:** 1/31/2023

Title: Request for approval of a change in contract with Main Lane Industries, LTD in connection with Kowis Street Reconstruction - Royal Pine Drive to approx. 180' east of Bentley Road, adding 5 calendar days, with an addition in the amount of \$68,802.45, Job No. 21/0366-3, UPIN 20102MF1EZ01, Precinct 2, MWDBE Contracted Goal: 12%, MWDBE Current Participation: 18.61%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		