



Legislation Details

File #: 23-0664 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 1/23/2023 **In control:** Commissioners Court

On agenda: 1/31/2023 **Final action:** 1/31/2023

Title: Request for approval of a change in contract with D & W Contractors Inc. in connection with Storm Sewer Installation and Maintenance at Various Locations for Harris County Precinct 2 - 21/0223 for the Recovery and Resiliency Division, adding 25 calendar days, with an addition in the amount of \$115,066.61, Job No. 21/0223-4, UPIN 22208MF2ES01, Precinct 2, MWDBE Contracted Goal 11%, MWDBE Current Participation 8.5%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		