



## Legislation Details

**File #:** 22-5820      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 9/19/2022      **In control:** Commissioners Court

**On agenda:** 9/27/2022      **Final action:** 9/27/2022

**Title:** Request for approval of a change in contract with Statewide Traffic Signal Co. in connection with final construction of Traffic Signal - TC Jester Boulevard at Fallbrook Drive - 2020, adding 48 calendar days, with an addition in the amount of \$452.97, Job No. 18/0323-1, UPIN 21208MF1QV01, Precinct 2, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		
9/27/2022	1	Commissioners Court		