



Legislation Details

File #: 23-0558 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 1/19/2023 **In control:** Commissioners Court
On agenda: 1/31/2023 **Final action:** 1/31/2023
Title: Request for approval of a fifth contract amendment to an agreement with Lakeside Place PFC to extend the construction completion period to May 15, 2023 for the Richcrest Apartments project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Richcrest - Fifth Amendment of Agreement

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		