



Legislation Details

File #: 23-2884 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 5/9/2023 **In control:** Commissioners Court

On agenda: 5/16/2023 **Final action:** 5/16/2023

Title: Request for approval of a change in contract with Traf-Tex, Inc., in connection with final construction of Traffic Signal - West Road at Windhaven Lake Drive/Lone Star College Driveway - 2021, adding 103 calendar days, with a deduction in the amount of \$19,138.55, Job No. 21/0369-1, UPIN 22035MF28701, Precinct 3, MWDBE Contracted Goal: 17.50%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/16/2023	1	Commissioners Court		