



Legislation Details

File #: 23-0196 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 12/28/2022 **In control:** Commissioners Court

On agenda: 1/10/2023 **Final action:** 1/10/2023

Title: Request for approval of change in contract No. 7 with Sprint Sand & Clay LLC for the South Belt Stormwater Detention Basin Excavation, Phase 3, adding 15 calendar days with no change to the contract amount. (Clear Creek Watershed, Bond ID C-05, Project ID A520-03-00-E003, Job No. 19/0360, Precincts 1 and 2, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/10/2023	1	Commissioners Court		