



Legislation Details

File #: 22-4565 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 7/22/2022 **In control:** Commissioners Court
On agenda: 8/2/2022 **Final action:** 8/2/2022
Title: Request for approval of a change in contract with Aranda Brothers Construction Co., Inc. in connection with Crosby Lynchburg Road Phase 4, adding 48 calendar days, with an addition in the amount of \$32,121.50, Job No. 21/0008-3, UPIN 18102MF0S701, Precincts 2 & 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		