



Legislation Details

File #: 23-0666 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 1/23/2023 **In control:** Commissioners Court

On agenda: 1/31/2023 **Final action:** 1/31/2023

Title: Request for approval of a change in contract with Texas Materials Group, Inc. dba Gulf Coast, a CRH Company in connection with Tall Pines Addition Subdivision Drainage Improvements - 2018, adding 15 calendar days, with an addition in the amount of \$82,139.82, Job No. 21/0328, UPIN 19103MF16B01, Precinct 3, MWDBE Contracted Goal: 15%, MWDBE Participation Goal: 13%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		