



Legislation Details

**File #:** 23-0666      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 1/23/2023      **In control:** Commissioners Court

**On agenda:** 1/31/2023      **Final action:** 1/31/2023

**Title:** Request for approval of a change in contract with Texas Materials Group, Inc. dba Gulf Coast, a CRH Company in connection with Tall Pines Addition Subdivision Drainage Improvements - 2018, adding 15 calendar days, with an addition in the amount of \$82,139.82, Job No. 21/0328, UPIN 19103MF16B01, Precinct 3, MWDBE Contracted Goal: 15%, MWDBE Participation Goal: 13%.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		