



Legislation Details

File #: 23-0652 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 1/23/2023 **In control:** Commissioners Court

On agenda: 1/31/2023 **Final action:** 1/31/2023

Title: Request for approval of a change in contract with WadeCon, LLC in connection with Greenhouse Road-North Approach Cypress Creek Bridges to Mound Road; Mound Road-458ft East of Crossland Park Lane to Greenhouse Road - 2020, adding 30 calendar days, with an addition in the amount of \$207,724.00, Job No. 21/0408-1, UPIN 201033952823, Precinct 3, MWDBE Contracted Goal: 13%, MWDBE Current Participation: 18.71%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		