



## Legislation Details

**File #:** 24-0937      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 2/13/2024      **In control:** Commissioners Court

**On agenda:** 2/27/2024      **Final action:** 2/27/2024

**Title:** Request for approval of change in contract No. 2 with Lecon, Inc., for the Keegans Bayou- General Repairs - US 59 to South Dairy Ashford Road, adding 43 calendar days and resulting in an addition of \$749,600.83 to the contract amount. (Brays Bayou Watershed, Project ID D118-00-00-X009, Job No. 22/0091, Precinct 4, MWDBE Contracted Goal: 27.85%, MWDBE Current Participation: 28.50%).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
2/27/2024	1	Commissioners Court		