



Legislation Details

File #: 22-4515 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 7/21/2022 **In control:** Commissioners Court

On agenda: 8/2/2022 **Final action:** 8/2/2022

Title: Request for approval of a fourth contract amendment to a loan agreement with Lakeside Place PFC to extend the 18-month construction completion period for the Richcrest Apartments project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Richcrest Apartments Fourth Amendment 8.2.22

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		