



Legislation Details

File #: 23-0504 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 1/19/2023 **In control:** Commissioners Court

On agenda: 1/31/2023 **Final action:** 1/31/2023

Title: Request for approval of change in contract No. 1 with Lecon, Inc. for Channel Improvements and Repair, adding 31 calendar days and resulting in an addition of \$100,000 to the contract amount. (White Oak Bayou Watershed, Project ID E125-00-00-X007, Job No. 21/0364, Precinct 1, MWDBE Contracted Goal: 14%, MWDBE Current Participation: 18.72%).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 013123 CIC LECON PCT 1 backup

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		