



## Legislation Details

---

**File #:** 22-5490      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Passed  
**File created:** 9/6/2022      **In control:** Commissioners Court  
**On agenda:** 9/13/2022      **Final action:** 9/13/2022  
**Title:** Request for approval of a change in contract with Hayden Paving, Inc. in connection with Maintenance - BS2N Baytown South 2021, adding 21 calendar days, with no change in the amount, Job No. 21/0411-1, UPIN 22102MF25501, Precinct 2, MWDBE Contracted Goal: 12.71%, MWDBE Current Participation: 53.44%.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/13/2022	1	Commissioners Court		