



Legislation Details

File #: 22-5810 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 9/19/2022 **In control:** Commissioners Court
On agenda: 9/27/2022 **Final action:** 9/27/2022
Title: Request for approval of a change in contract with Main Lane Industries, LTD in connection with Traffic Signal - CE King Blvd. at Garrett Rd. - 2020, adding 168 calendar days, with an addition in the amount of \$224,614.60, Job No. 20/0373-1, UPIN 20101MF1JG01, Precinct 1, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		