



## Legislation Details

---

**File #:** 22-5815      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Agenda Ready  
**File created:** 9/19/2022      **In control:** Commissioners Court  
**On agenda:** 9/27/2022      **Final action:** 9/27/2022  
**Title:** Request for approval of a change in contract with Statewide Traffic Signal Co. in connection with final construction of Traffic Signal - West Road at Miramesa Drive - 2020, adding 123 calendar days, with a deduction in the amount of \$22,948.26, Job No. 18/0323-1, UPIN 21103MF1QC01, Precinct 3, MWDBE Contracted Goal: 0% (project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		