



Legislation Details

**File #:** 22-5734      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 9/15/2022      **In control:** Commissioners Court

**On agenda:** 9/27/2022      **Final action:** 9/27/2022

**Title:** Request for approval of change in contract No. 2 with Lecon, Inc. for Major Maintenance of Cypress Creek and Tributaries Batch 1, with no change to the contract amount. (Cypress Creek Watershed, Bond ID CI-012, Project ID K100-00-00-X084, Job No. 21/0037, Precinct 3, MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 092722 CIC NO. 2 LECON PCT 3 backup

Date	Ver.	Action By	Action	Result
9/27/2022	1	Commissioners Court		