



Legislation Details

**File #:** 24-2218      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 4/10/2024      **In control:** Commissioners Court

**On agenda:** 4/23/2024      **Final action:** 4/23/2024

**Title:** Request for approval of a change in contract with Serco Construction Group, Ltd. in connection with Cedar Bayou Park East and West Subdivision Drainage Improvements - 2018, adding seven calendar days with an addition in the amount of \$78,115.70, Job No. 23/0042-1, UPIN 19102MF15W01, Precinct 2, MWDBE Contracted Goal: 100%, MWDBE Current Participation: 100%.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
4/23/2024	1	Commissioners Court		