



Legislation Details

File #: 21-1715 **Version:** 1 **Name:**

Type: Change In Contract **Status:** Passed

File created: 4/19/2021 **In control:** Commissioners Court

On agenda: 4/27/2021 **Final action:** 4/27/2021

Title: Recommendation for approval of Change in Contract No. 8 with James Construction Group, LLC for the Brays Bayou Federal Flood Control Project Stella Link Bridge Extension and Ardmore Bridge replacement on Brays Bayou Discrete Segment 109A, resulting in an increase of \$41,923. (Brays Bayou Watershed, Bond ID C-11, Project ID D100-00-00-B027, 18/0212-08, Precinct 1).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-1715 CIC 8 JAMES D100-B027 backup PCT 1

Date	Ver.	Action By	Action	Result
4/27/2021	1	Commissioners Court		