



Legislation Details

File #: 23-0151 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 12/27/2022 **In control:** Commissioners Court

On agenda: 1/10/2023 **Final action:** 1/10/2023

Title: Request for approval of a change in contract with Conrad Construction Co., LTD in connection with Water Control Improvement District (WCID) 50 Drainage Improvement-2020, adding 49 calendar days, with an addition in the amount of \$194,815.80, Job No. 21/0195-7, UPIN 21102MF1WF01, Precinct 2, MWDBE Contracted Goal 9%, MWDBE Current Participation 9%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/10/2023	1	Commissioners Court		