



Legislation Details

File #: 23-0505 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 1/19/2023 **In control:** Commissioners Court
On agenda: 1/31/2023 **Final action:** 1/31/2023
Title: Request for approval of change in contract No. 2 with Texas Dewatering, LLC for Riggs Road Stormwater Detention Basin, adding 10 calendar days with no change to the contract amount. (White Oak Bayou Watershed, Bond ID F-09, Project ID E501-02-00-E001, Job No. 21/0441, Precinct 1, MWDBE Contracted Goal: 15%, MWDBE Current Participation: 21.87%).

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/31/2023	1	Commissioners Court		