



## Legislation Details

---

**File #:** 21-2561      **Version:** 1      **Name:**  
**Type:** Change In Contract      **Status:** Passed  
**File created:** 5/28/2021      **In control:** Commissioners Court  
**On agenda:** 6/8/2021      **Final action:** 6/8/2021  
**Title:** Recommendation for approval of Change in Contract No. 3 with Specialty Construction TX, LLC for general repairs in the White Oak Bayou Watershed, adding 81 calendar days and resulting in no change to the contract amount. (Project ID Z100-00-00-X297, Job No. 19/0391-03, Precinct 4).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-2561 CIC SPECIALTY Z100-X297 backup PCT 4

Date	Ver.	Action By	Action	Result
6/8/2021	1	Commissioners Court		