



## Legislation Details

---

**File #:** 21-2558      **Version:** 1      **Name:**

**Type:** Change In Contract      **Status:** Passed

**File created:** 5/28/2021      **In control:** Commissioners Court

**On agenda:** 6/8/2021      **Final action:** 6/8/2021

**Title:** Recommendation for approval of Change in Contract No. 1 with Hurtado Construction Co for excavation of Little York Basin and Hopper Basin and channel conveyance improvements in P118-14-00, adding 29 calendar days and resulting in no change to the contract amount. (Halls Bayou Watershed, Bond ID C-35, Project ID P518-10-00-E002, Job No. 20/0071-01, Precinct 2).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
6/8/2021	1	Commissioners Court		