



## Legislation Details

---

**File #:** 21-2559      **Version:** 1      **Name:**

**Type:** Change In Contract      **Status:** Passed

**File created:** 5/28/2021      **In control:** Commissioners Court

**On agenda:** 6/8/2021      **Final action:** 6/8/2021

**Title:** Recommendation for approval of Change in Contract No. 2 with Ragle, Inc., for the South Rice Avenue and Chimney Rock bridges, resulting in an increase of \$15,508. (Brays Bayou Watershed, Bond ID C-11, Project ID D100-00-00-B030, Job No. 20/0347-02, Precinct 3).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
6/8/2021	1	Commissioners Court		