



Legislation Details

File #: 21-5408 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 10/4/2021 **In control:** Commissioners Court

On agenda: 10/12/2021 **Final action:** 10/12/2021

Title: Request for approval of Change in Contract No. 2 with Hurtado Construction Company for excavation of Little York Basin and Hopper Basin and channel conveyance improvements on HCFCD Unit P118-14-00, adding 81 calendar days and resulting in an addition of \$264,036 to the contract amount. (Halls Bayou Watershed, Bond ID C-35, Project ID P518-10-00-E002, Job No. 20/0071, Precinct 2).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-5408 CIC HURTADO PCT 2 backup

Date	Ver.	Action By	Action	Result
10/12/2021	1	Commissioners Court		