



## Legislation Details

---

**File #:** 21-5409      **Version:** 1      **Name:**

**Type:** Negotiation      **Status:** Passed

**File created:** 10/4/2021      **In control:** Commissioners Court

**On agenda:** 10/12/2021      **Final action:** 10/12/2021

**Title:** Request for approval of Change in Contract No. 2 with L.N. McKean, Inc., for phase 4 channel conveyance improvements, adding 31 calendar days and resulting in an addition of \$1,680 to the contract amount. (Sims Bayou Watershed, Project ID C106-03-00-C007, Job No. 19/0364, Precinct 2).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-5409 CIC LN MCKEAN PCT 2 backup

Date	Ver.	Action By	Action	Result
10/12/2021	1	Commissioners Court		