



Harris County, Texas

1001 Preston St., 1st Floor
Houston, Texas 77002

Legislation Details

File #: 21-5411 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 10/4/2021 **In control:** Commissioners Court

On agenda: 10/12/2021 **Final action:** 10/12/2021

Title: Request for approval of Change in Contract No. 3 with SpawGlass Civil Construction, Inc., for the Hunting Bayou Federal Flood Risk Management Project Discrete Segment 105, Hunting Bayou Channel Improvements from US 59 to Homestead Detention Pond Outfall, adding 52 calendar days with no change to the contract amount. (Hunting Bayou Watershed, Bond ID C-18, Project ID H100-00 -00-E005, Job No. 20/0192, Precinct 1).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-5411 CIC SPAWGLASS PCT 1

Date	Ver.	Action By	Action	Result
10/12/2021	1	Commissioners Court		