



Legislation Details

File #: 21-5412 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 10/4/2021 **In control:** Commissioners Court
On agenda: 10/12/2021 **Final action:** 10/12/2021
Title: Request for approval of Change in Contract No. 1 with R. Miranda Trucking and Construction, LLC, for channel excavation from SH 249 to FM 2920 and stormwater detention basin phase 1, adding 29 calendar days with no change to the contract amount. (Willow Creek Watershed, Project ID M124-00-00-E001, Job No. 20/0270, Precinct 4).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-5412 CIC R MIRANDA PCT 4 backup

Date	Ver.	Action By	Action	Result
10/12/2021	1	Commissioners Court		