



## Legislation Details (With Text)

**File #:** 21-5331      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Passed  
**File created:** 10/2/2021      **In control:** Commissioners Court  
**On agenda:** 10/12/2021      **Final action:** 10/12/2021  
**Title:** Request for approval of change in contract with Bear Services, LP in connection with final construction of Sidewalk - Bentley Street - 2020, adding 40 calendar days, Job No. 20/0080-1, Precinct 2.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/12/2021	1	Commissioners Court		

**Department:** County Engineer

**Department Head/Elected Official:** Loyd Smith, P.E., Interim County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID (if applicable):** Job No. 2/0080

**Vendor/Entity Legal Name (if applicable):** Bear Services, LP

**MWDBE Participation (if applicable):** N/A

**Request Summary (Agenda Caption):**

Request for approval of change in contract with Bear Services, LP in connection with final construction of Sidewalk - Bentley Street - 2020, adding 40 calendar days, Job No. 20/0080-1, Precinct 2.

**Background and Discussion:**

Project includes the construction of sidewalk along both sides of Bentley St between Kowis St and Little York Rd. Additional days are granted to accommodate additional work requested by Precinct 2 and for unusually wet weather conditions during the months of May and June.

**Expected Impact:**

Time extension will allow the project to be completed in accordance with the original scope.

**Alternative Options:**

Reduce the scope of the project to include only the work that can be completed within the original contract time.

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
6/09/2020	21.d.10.d	Contract Award

**Location:**

Address (if applicable):

Precinct(s): Precinct 2

**Fiscal and Personnel Summary**

Service Name		FY 21-22	Estimates	
			FY 22	Next 3 FYs
<b>Incremental Expenditures</b>				
Labor Expenditures		-	-	-
Non-Labor Expenditures		\$499,819.50	-	-
<b>Total Incremental Expenditures</b>		\$499,819.50	-	-
<b>Funding Sources</b> (General Fund, PIC Fund, Debt or CP, Grants, or Other - Please Specify)				
Existing Budget	1070 MOBILITY	\$499,819.50	-	-
		-	-	-
		-	-	-
Total Current Budget		\$499,819.50	-	-
Additional Budget Requested		-	-	-
		-	-	-
		-	-	-

Total Additional Budget Requested	-	-	-
<b>Total Funding Sources</b>	<b>\$499,819.50</b>	-	-
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Implementation Date:** October 12,2021

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager, HCED

**Attachments (if applicable):** County Auditor's Form 1258B