



Legislation Details (With Text)

File #: 21-6325 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 11/15/2021 **In control:** Commissioners Court
On agenda: 11/30/2021 **Final action:** 11/30/2021
Title: Request for approval of a change in contract with James Construction Group, LLC in connection with Asphalt Package 2020-1, adding 28 calendar days, with an addition in the amount of \$76,390.00, Job No. 20/0282-1, UPIN 21103N304101, Precinct 3.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-6325 CIC - Asphalt Package 2020-1 P3.pdf

Date	Ver.	Action By	Action	Result
11/30/2021	1	Commissioners Court		

Department: County Engineer

Department Head/Elected Official: Loyd Smith, P.E., Interim County Engineer

Regular or Supplemental RCA: Regular RCA

Type of Request: Contract - Amendment

Project ID (if applicable): Job No. 20/0282

Vendor/Entity Legal Name (if applicable): James Construction Group, LLC

MWDBE Participation (if applicable): N/A

Request Summary (Agenda Caption):

Request for approval of a change in contract with James Construction Group, LLC in connection with Asphalt Package 2020-1, adding 28 calendar days, with an addition in the amount of \$76,390.00, Job No. 20/0282-1, UPIN 21103N304101, Precinct 3.

Background and Discussion:

Project includes asphalt roadway reconstruction and/or rehabilitation on various roads within Precinct 3. Change includes change in subgrade stabilization from lime only to a lime/fly ash mix and removal and replacement of unsuitable subgrade materials. Additional days are associated with the added work.

Expected Impact:

Change allows the unsuitable subgrade soils to be replaced with suitable materials and allows a subgrade stabilization method that is more effective in stabilizing the remaining suitable in-situ soils.

Alternative Options:

Reduce the scope of the project to exclude the roads with unsuitable subgrade soils or subgrade soils with a

different in-situ material that what was originally estimated.

Alignment with Goal(s):

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

Prior Court Action (if any):

Date	Agenda Item #	Action Taken
11/10/2021	21.d.8.h	Contract Award

Location:

Address (if applicable):

Precinct(s): Precinct 3

Fiscal and Personnel Summary

Service Name			
	FY 21-22	FY 22	Next 3 FYs
Incremental Expenditures (do NOT write values in thousands or millions)			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$6,763,665.20	\$	\$
Total Incremental Expenditures	\$6,763,665.20	\$	\$
Funding Sources (do NOT write values in thousands or millions)			
Existing Budget			
1070 - Mobility Fund	\$6,687,275.20	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Current Budget	\$6,687,275.20	\$	\$
Additional Budget Requested			
1070 - Mobility Fund	\$76,390.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$76,390.00	\$	\$

Total Funding Sources	\$6,763,665.20	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

Anticipated Implementation Date: November 30, 2021

Emergency/Disaster Recovery Note: Not an emergency, disaster, or COVID-19 related item

Contact(s) name, title, department: Julia Bond, P.E., Manager, HCED

Attachments (if applicable): County Auditor's Form 1258B