



## Legislation Details (With Text)

**File #:** 21-6327      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Agenda Ready

**File created:** 11/15/2021      **In control:** Commissioners Court

**On agenda:** 11/30/2021      **Final action:**

**Title:** Request for approval of a change in contract with GLM Contracting, Inc. in connection with Concrete Pavement Repair On-Call Contract - 2019, with an addition in the amount of \$4,114.00, Job No. 19/0236-2, UPIN 20103MF1CV01, Precinct 3.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-6327 CIC - Concrete Pavement Repair On-Call Contract - 2019 P3.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

**Department:** County Engineer

**Department Head/Elected Official:** Loyd Smith, P.E., Interim County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID** (if applicable): Job No. 19/0236

**Vendor/Entity Legal Name** (if applicable): GLM Contracting, Inc.

**MWDBE Participation** (if applicable): N/A

**Request Summary (Agenda Caption):**

Request for approval of a change in contract with GLM Contracting, Inc. in connection with Concrete Pavement Repair On-Call Contract - 2019, with an addition in the amount of \$4,114.00, Job No. 19/0236-2, UPIN 20103MF1CV01, Precinct 3.

**Background and Discussion:**

Project is an on-call contract for repairs and new construction of concrete pavement and related work in Precinct 3. Change includes saw cutting for median noses for intersection improvements.

**Expected Impact:**

Change allows the loops to be cut at the most reasonable price available to the Precinct.

**Alternative Options:**

Allow the loops to be cut under the signal contract at a higher price.

**Alignment with Goal(s):**

- Justice and Safety
- Economic Opportunity
- Housing
- Public Health
- Transportation
- Flooding
- Environment
- Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
8/25/2020	21.c.15.r	Contract Award
7/20/2021	115	Contract Amendment

**Location:**

Address (if applicable):

Precinct(s): Precinct 3

<b>Fiscal and Personnel Summary</b>			
Service Name			
	FY 21-22	FY 22	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$3,504,114.00	\$	\$
<b>Total Incremental Expenditures</b>	<b>\$3,504,114.00</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
1070 - Mobility Fund	\$3,500,000.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	<b>\$3,500,000.00</b>	<b>\$</b>	<b>\$</b>
Additional Budget Requested			

1070 - Mobility Fund	\$4,114.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Total Additional Budget Requested	\$4,114.00	\$	\$
<b>Total Funding Sources</b>	<b>\$3,504,114.00</b>	<b>\$</b>	<b>\$</b>
<b>Personnel</b> (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
<b>Total Personnel</b>	-	-	-

**Anticipated Implementation Date:** November 30, 2021

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Julia Bond, P.E., Manager, HCED

**Attachments** (if applicable): County Auditor's Form 1258B