



## Legislation Details

---

**File #:** 21-6373      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Passed

**File created:** 11/15/2021      **In control:** Commissioners Court

**On agenda:** 11/30/2021      **Final action:** 11/30/2021

**Title:** Request for approval of change in contract No. 4 with Ragle, Inc. for South Rice Avenue and Chimney Rock Bridges, resulting in an increase of \$83,998. (Brays Bayou Watershed, Bond ID C-11, Project ID D100-00-00-B030, Job No. 20/0347, Precinct 3).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-6373 CIC RAGLE PCT 3 backup

Date	Ver.	Action By	Action	Result
11/30/2021	1	Commissioners Court		