



## Legislation Details

**File #:** 21-6377      **Version:** 1      **Name:**

**Type:** Contract - Amendment      **Status:** Agenda Ready

**File created:** 11/15/2021      **In control:** Commissioners Court

**On agenda:** 11/30/2021      **Final action:**

**Title:** Request for approval of change in contract No. 3 with Sprint Sand & Clay, LLC, for the South Belt stormwater detention basin excavation phase 3, adding 74 calendar days and resulting in no change to the contract amount. (Clear Creek Watershed, Bond ID C-05, Project ID A520-03-00-E003, Job No. 19/0360, Precinct 1).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 21-6377 CIC SPRINT SAND CLAY PCT 1 backup

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------