



Legislation Details

File #: 21-6377 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 11/15/2021 **In control:** Commissioners Court

On agenda: 11/30/2021 **Final action:** 11/30/2021

Title: Request for approval of change in contract No. 3 with Sprint Sand & Clay, LLC, for the South Belt stormwater detention basin excavation phase 3, adding 74 calendar days and resulting in no change to the contract amount. (Clear Creek Watershed, Bond ID C-05, Project ID A520-03-00-E003, Job No. 19/0360, Precinct 1).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-6377 CIC SPRINT SAND CLAY PCT 1 backup

Date	Ver.	Action By	Action	Result
11/30/2021	1	Commissioners Court		