



Legislation Details

File #: 21-6378 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 11/15/2021 **In control:** Commissioners Court

On agenda: 11/30/2021 **Final action:** 11/30/2021

Title: Request for approval of change in contract No. 2 with R. Miranda Trucking and Construction, LLC, for the channel excavation from SH 249 to FM 2920 and stormwater detention basin phase I, adding 22 calendar days and resulting in no change to the contract amount. (Willow Creek Watershed, Project ID M124-00-00-E001, Job No. 20/0270, Precinct 4).

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-6378 CIC R. MIRANDA M124-E001 PCT 4 backup

Date	Ver.	Action By	Action	Result
11/30/2021	1	Commissioners Court		