



## Legislation Details (With Text)

**File #:** 22-4592      **Version:** 1      **Name:**  
**Type:** Contract - Amendment      **Status:** Passed  
**File created:** 7/25/2022      **In control:** Commissioners Court  
**On agenda:** 8/2/2022      **Final action:** 8/2/2022  
**Title:** Request for approval to execute an amendment with MBCO Engineering, LLC in the amount of \$11,020.00 for Professional Engineering Services to provide intersection improvements to Mason Road at Cypresswood Drive, UPIN 221033010230015, Precinct 3, MWDBE Contracted Goal 45.55%.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		

**Department:** County Engineer

**Department Head/Elected Official:** Milton Rahman, Ph.D., P.E., PMP, CFM, County Engineer

**Regular or Supplemental RCA:** Regular RCA

**Type of Request:** Contract - Amendment

**Project ID (if applicable):** 221033010230015

**Vendor/Entity Legal Name (if applicable):** MBCO Engineering, LLC

**MWDBE Contracted Goal (if applicable):** 45.55%

**MWDBE Current Participation (if applicable):** N/A

**Justification for 0% MWDBE Participation Goal:** N/A - Goal is not 0% and is listed above

**Request Summary (Agenda Caption):**

Request for approval to execute an amendment with MBCO Engineering, LLC in the amount of \$11,020.00 for Professional Engineering Services to provide intersection improvements to Mason Road at Cypresswood Drive, UPIN 221033010230015, Precinct 3, MWDBE Contracted Goal 45.55%.

**Background and Discussion:**

Design and construction of dual left turn lanes on the southbound approach and extend the westbound and northbound left turn lanes.

**Expected Impact:**

This amendment will be proposing to add a sidewalk at the southwest corner of the intersection to connect to the existing sidewalk along Cypresswood and acquisition based on the recommendation of sight triangle distance.

**Alternative Options:**

The alternative would be to not construct the new sidewalk along Cypresswood. The existing cutoff sidewalk would not be able to provide constituents a safe trail towards the new ada ramp at the southwest corner and provide safe sight distance for drivers making right turn lanes.

**Alignment with Goal(s):**

- ☐ Justice and Safety
- ☐ Economic Opportunity
- ☐ Housing
- ☐ Public Health
- ☒ Transportation
- ☐ Flooding
- ☐ Environment
- ☐ Governance and Customer Service

**Prior Court Action (if any):**

Date	Agenda Item #	Action Taken
9/14/2021	48	Contract - Award File #21-4757

**Location:**

Address (if applicable): Mason Road

Precinct(s): Precinct 3

Fiscal and Personnel Summary			
Service Name	Professional Services		
	SFY 22	FY 23	Next 3 FYs
<b>Incremental Expenditures (do NOT write values in thousands or millions)</b>			
Labor Expenditures	\$	\$	\$
Non-Labor Expenditures	\$11,020.00	\$	\$
<b>Total Incremental Expenditures</b>	<b>\$11,020.00</b>	<b>\$</b>	<b>\$</b>
<b>Funding Sources (do NOT write values in thousands or millions)</b>			
Existing Budget			
1070 - Mobility Fund	\$11,020.00	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Current Budget</b>	<b>\$11,020.00</b>	<b>\$</b>	<b>\$</b>
Additional Budget Requested			
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
Choose an item.	\$	\$	\$
<b>Total Additional Budget Requested</b>	<b>\$</b>	<b>\$</b>	<b>\$</b>

Total Funding Sources	\$11,020.00	\$	\$
Personnel (Fill out section only if requesting new PCNs)			
Current Position Count for Service	-	-	-
Additional Positions Requested	-	-	-
Total Personnel	-	-	-

**Anticipated Court Date:** August 2, 2022

**Anticipated Implementation Date (if different from Court date):** N/A

**Emergency/Disaster Recovery Note:** Not an emergency, disaster, or COVID-19 related item

**Contact(s) name, title, department:** Enrique Sanchez, PCT 3 Assistant Project Manager, CIP

**Attachments** (if applicable): Agreement