



Legislation Details

File #: 22-4494 **Version:** 1 **Name:**
Type: Contract - Amendment **Status:** Passed
File created: 7/21/2022 **In control:** Commissioners Court
On agenda: 8/2/2022 **Final action:** 8/2/2022
Title: Request for approval of change in contract No. 2 with Sprint Sand & Clay LLC, for the Cutten Stormwater Detention Basin Improvements, adding 30 calendar days and resulting in an addition of \$11,759 to the contract amount. (Greens Bayou Watershed, Bond ID C-32, Project ID P500-02-00-E013, Job No. 20/0064, Precinct 1). Justification for 0% MWDBE Participation Goal: N/A - project was awarded prior to launch of County's M/WBE Program.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		