



Legislation Details

File #: 22-4557 **Version:** 1 **Name:**

Type: Contract - Amendment **Status:** Passed

File created: 7/22/2022 **In control:** Commissioners Court

On agenda: 8/2/2022 **Final action:** 8/2/2022

Title: Request for approval of a change in contract with Main Lane Industries, LTD in connection with Kowis Street Reconstruction - Royal Pine Drive to approx. 180' E of Bentley Road, adding 2 calendar days, with an addition in the amount of \$32,506.57, Job No. 21/0366-1, UPIN 20102MF1EZ01, Precinct 2, MWDBE Contracted Goal: 12%, MWDBE Current Participation: 88%.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/2/2022	1	Commissioners Court		